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ESTIMATE RUN 10/01/2021

ESTIMATE SUMMARY 17:56:55

CONTID: C20694         ESTIMATE NO: 0001 PROG 2005

PCN: 20694-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 US 550 MP 80.72, 80.75 PRIORITY CULVERTS PERCENT TIME:

PROJECT NO: NHPPR500-168                  

R5 US 550 MP 80.72, 80.75 PRIORITY CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING

P.O. BOX 704 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

NORWOOD CO 81423     (970)327-4218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,364,428.56 PARTICIPATING $ $ 3,366.73

AWARD PROJECT AMT: 1,412,234.07 NON-PARTICIPATING 546,987.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,477.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.67

WORK DAYS

WORK DAYS

40.34%

814,074.78

550,353.78

550,353.78

535,876.24

$

$

$

$

3,366.73

546,987.05

550,353.78

0.00

550,353.78

-14,477.54

0.00

535,876.24

0.00

AMOUNT DUE 535,876.24 535,876.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 535,876.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/02/202109/03/2021

04/29/2021

05/11/2021

06/01/2021

08/02/2021
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

10,914.641.000

10,914.64

1.000

L S 

10,914.64000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

2.000

EACH

10,173.96000

0015 Removal of Delineator 0.000

5.000

202-00090  
 

80.355.000

80.35

5.000

EACH

16.07000

0020 Removal of Asphalt Mat 0.000

69.000

202-00220  
 

827.3169.000

827.31

137.000

SY  

11.99000

0025 *Removal of Asphalt Mat (Planing) 0.000

1,521.000

202-00240  
 

8,411.131,521.000

8,411.13

1,521.000

SY  

5.53000

0030 *Removal of Pavement Marking 0.000

691.000

202-00250  
 

7,663.19691.000

7,663.19

750.000

SF  

11.09000

0035 Unclassified Excavation 0.000

76.500

203-00000  
 

2,470.1976.500

2,470.19

153.000

CY  

32.29000

0040 Muck Excavation 0.000

12.000

203-00100  
 

2,256.6012.000

2,256.60

25.000

CY  

188.05000

0045 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

269.59000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

63.97000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

63.24000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 0.000

49.000

206-00000  
 

1,981.0749.000

1,981.07

388.000

CY  

40.43000

0065 Structure Backfill (Flow-Fill) 0.000

31.500

206-00065  
 

8,174.8831.500

8,174.88

63.000

CY  

259.52000

0070 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

97.000

CY  

146.74000

0075 Shoring (Area 1) 0.000

1.000

206-01781  
 

15,589.601.000

15,589.60

1.000

L S 

15,589.60000

0080 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

15,589.60000

0085 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

15,589.60000

0090 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

15,589.60000

0095 Topsoil (Onsite) 0.000

10.000

207-00700  
 

1,701.1010.000

1,701.10

20.000

CY  

170.11000

0100 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

77.000

CY  

103.23000

0105 Topsoil (Wetland) 0.000

9.000

207-00703  
 

2,487.519.000

2,487.51

18.000

CY  

276.39000

0110 *Erosion Log Type 1 (12 Inch) 0.000

482.000

208-00002  
 

3,176.38482.000

3,176.38

800.000

LF  

6.59000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

315.461.000

315.46

1.000

EACH

315.46000

0120 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

100.000

SF  

69.20000

0125 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

99.98000

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

153.52000

0135 Temporary Berms 0.000

568.000

208-00300  
 

3,243.28568.000

3,243.28

2,840.000

LF  

5.71000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

272.48000

0145 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.170

ACRE

15,311.06000

0150 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

46.000

LB  

3.97000

0155 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.230

ACRE

6,045.61000

0160 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.020

ACRE

23,021.50000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.420

ACRE

2,653.67000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

84.000

LB  

9.47000

0175 *Brush Layer Cutting 0.000

55.000

214-01010  
 

398.7555.000

398.75

55.000

EACH

7.25000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

165.97000

0185 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

15,336.18000

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

345.000

TON 

48.08000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

628.000

TON 

256.39000

0200 Geomembrane 0.000

39.000

420-00000  
 

2,698.0239.000

2,698.02

78.000

SY  

69.18000

0205 Geotextile (Drainage) (Class 2) 0.000

91.500

420-00113  
 

1,277.3491.500

1,277.34

183.000

SY  

13.96000

0210 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

151.000

CY  

261.70000

0215 Riprap (18 Inch) (Special) 0.000

417.000

506-00218  
 

106,581.03417.000

106,581.03

500.000

CY  

255.59000

0220 Geogrid Reinforcement 0.000

65.500

506-01020  
 

1,444.9365.500

1,444.93

131.000

SY  

22.06000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Waterproofing (Membrane) 0.000

49.500

515-00120  
 

3,013.5649.500

3,013.56

99.000

SY  

60.88000

0230 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

41.000

CY  

1,307.34000

0235 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,592.000

LB  

1.96000

0240 6x6 Foot Concrete Box Culvert (Precast) 0.000

38.000

603-70606  
 

68,468.0238.000

68,468.02

68.000

LF  

1,801.79000

0245 8x6 Foot Concrete Box Culvert (Precast) 0.000

36.000

603-70806  
 

73,247.4036.000

73,247.40

72.000

LF  

2,034.65000

0250 *Fence (Plastic) 0.000

245.000

607-11525  
 

1,038.80245.000

1,038.80

245.000

LF  

4.24000

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

46.37000

0260 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

2.000

EACH

392.79000

0265 Detour Drainage Pipe (Class 0) 0.000

135.000

624-20300  
 

61,743.60135.000

61,743.60

150.000

LF  

457.36000

0270 *Construction Surveying 0.000

0.285

625-00000  
 

4,604.510.285

4,604.51

1.000

L S 

16,156.18000

0275 *Mobilization 0.000

0.600

626-00000  
 

67,769.230.600

67,769.23

1.000

L S 

112,948.72000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Management (Tier IV) 0.000

37.000

626-01114  
 

2,074.2237.000

2,074.22

92.000

DAY 

56.06000

0285 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

11.000

GAL 

143.57000

0290 *Pavement Marking Paint (High Build) (Temporary) 0.000

10.000

627-00013  
 

1,391.9010.000

1,391.90

10.000

GAL 

139.19000

0295 *Flagging 0.000

342.750

630-00000  
 

10,426.46342.750

10,426.46

1,200.000

HOUR

30.42000

0300 *Traffic Control Inspection 0.000

13.000

630-00007  
 

5,470.9213.000

5,470.92

22.000

DAY 

420.84000

0305 *Traffic Control Management 0.000

21.000

630-00012  
 

25,057.4121.000

25,057.41

60.000

DAY 

1,193.21000

0310 *Construction Traffic Sign (Panel Size A) 0.000

10.500

630-80341  
 

589.1610.500

589.16

28.000

EACH

56.11000

0315 *Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

308.605.000

308.60

10.000

EACH

61.72000

0320 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,611.221.000

5,611.22

2.000

EACH

5,611.22000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

21.000

630-80364  
 

589.2621.000

589.26

42.000

EACH

28.06000

0330 Barrier (Temporary) 0.000

215.000

630-80370  
 

19,547.80215.000

19,547.80

600.000

LF  

90.92000
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PCN: 20694-BID    ESTIMATE RUN 10/01/2021

PROJECT: NHPPR500-168                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:56:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 0.000

28.000

630-80380  
 

314.1628.000

314.16

56.000

EACH

11.22000

0340 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,611.22000

0345 Traffic Signal (Temporary) 0.000

0.500

630-86810  
 

14,028.060.500

14,028.06

1.000

EACH

28,056.11000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0360 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 546,987.05546,987.051,325,091.09CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 *Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

35,970.74000

0375 Sanitary Facility 0.000

1.000

620-00020  
 

3,366.731.000

3,366.73

1.000

EACH

3,366.73000

CAT 3,366.733,366.7339,337.47CURRENT AMT0400 $ $ $

$ 550,353.78550,353.78$1,364,428.56$CURRENT AMTPROJECT TOTAL


